COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2021

ESTI MATE SUMVARY 13: 09: 58
CONTI D: C23425 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23425-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 120 CALENDAR DAYS
R3 |70 WRONG WAY DETECTI ON PERCENT TIME:  16.67 ORI G TI ME ALLON 120 CALENDAR DAYS
PRQJIECT NO. SHEO70A- 036
R3 |-70 WRONG WAY DETECTI ON
NAME OF ROAD:
PRQIECT COUNTI ES: EAGLE MESA
GARFI ELD SUMW T
CONTRACTOR:
RDP BARRI CADE CO., LLC DBA COLORADO BARRI CADE COVPANY PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TIME STARTED 07/12/2021
2295 S. LI PAN STREET DATE LET 05/ 06/ 2021 DATE WORK BEGAN  07/12/2021
DATE AWARDED 05/ 17/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2021 DATE ACCEPTED
DENVER CO 80223 (303) 922- 7815 DATE NOTI CE TO PROCEED 07/12/2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 2,216, 003.51 PARTI Cl PATI NG $ 69, 227. 00 $ 69, 227. 00
AWARD PRQIJECT AMT: $ 2,173,763.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3. 12% TOTAL EARNI NGS 69, 227. 00 69, 227. 00
FUNDS AVAI LABLE: $ 2,146,776.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 69, 227. 00 69, 227. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,076.81 -2,076. 81
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 67, 150. 19 67, 150. 19
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 67, 150. 19 67, 150. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;;7 - 76;,71;3(7).715 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D: C23425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23425-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO70A- 036 ESTI MATE NO 0001 13: 09: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 612-00052 Ref | ector 396. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0065 612-00081 Del i neat or (Post Mounted)(Type 1) 59. 000 0. 000
EACH 0. 000 0. 00
89. 50000 0. 000 0.00
0070 612-00082 Del i neat or (Post Munted)(Type I1) 45. 000 0. 000
EACH 0. 000 0. 00
91. 75000 0. 000 0. 00
0075 614-00026 Sign Panel (Class |) (Install Only) 615. 000 0. 000
EACH 0. 000 0. 00
22.50000 0. 000 0.00
0080 614-00029 Sign Panel (Cass Il) (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
44. 75000 0. 000 0. 00
0085 614-00041 Si gn Post (Special) 5. 000 0. 000
EACH 0. 000 0. 00
349. 25000 0. 000 0.00
0090 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 5,016. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0095 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 492. 000 0. 000
EACH 136. 000 49, 504. 00
364. 00000 136. 000 49, 504. 00
0100 614-10035 Paint G ound Sign 320. 000 0. 000
EACH 0. 000 0. 00
206. 75000 0. 000 0. 00
0105 614-10110 LED Warni ng Sign System (_Signs) 174. 000 0. 000
EACH 0. 000 0. 00
5, 841. 00000 0. 000 0.00
0110 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 000 0. 00

296, 070. 00000 0. 000 0. 00



CONTI D: C23425 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23425-BI D ESTI MATE RUN 08/ 23/ 2021
PRQJECT: SHEO70A- 036 ESTI MATE NO 0001 13: 09: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 626-01114 Public Information Managenent (Tier V) 72.000 0. 000
DAY 12. 000 1,812.00
151. 00000 12. 000 1, 812. 00
0120 627-30407 Pref orned Thernopl astic Pavenent Narking (Word- Synbol) 9, 887. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
18. 50000 0. 000 0. 00
0125 630-00000  Fl aggi ng 720. 000 0. 000
HOUR 0. 000 0. 00
41. 50000 0. 000 0. 00
0130 630-00012 Traffic Control Managenent 72.000 0. 000
DAY 12. 000 8, 304. 00
692. 00000 12. 000 8, 304. 00
0135 630-80341 Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 0. 000 0.00
69. 25000 0. 000 0. 00
0140 630-80342 Construction Traffic Sign (Panel Size B) 172. 000 0. 000
EACH 10. 000 2,077.50
207. 75000 10. 000 2,077.50
0145 630-80343 Construction Traffic Sign (Panel Size O 32. 000 0. 000
EACH 0. 000 0.00
415. 25000 0. 000 0. 00
0150 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
9, 686. 75000 0. 000 0. 00
0155 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 0. 000 0.00
3, 874. 75000 0. 000 0. 00
0160 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
138. 50000 0. 000 0. 00
0165 630-80380 Traffic Cone 200. 000 0. 000
EACH 30. 000 1, 042. 50

34. 75000 30. 000 1, 042. 50



CONTI D:

C23425
23425-BID
SHEO70A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 08/ 23/ 2021

| TEM
DESCRI PTI ON

CAT NO0200

0170 630-85041
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0180 700-70016

0185 700-70111

0190 700-70380

0205 630-80335

0210 630-80351

CAT NO0400

0195 620- 00020

ROADWAY

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

Project First Program

F/ A Erosion Control

Barricade (3 MA) (Tenp)
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CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NO 0001 13: 09: 58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
50. 000 0. 000
DAY 12. 000 4,983. 00
415. 25000 12. 000 4,983. 00
35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
16. 000 0. 000
EACH 8. 000 120. 00
15. 00000 8. 000 120. 00
CAT 0200 CURRENT AMI $ 2,213,235.51$% 67,843.00 % 67, 843. 00
2.000 0. 000
EACH 1.000 1, 384. 00
1, 384. 00000 1. 000 1, 384. 00
CAT 0400 CURRENT AMT $ 2,768.00 % 1,384.00% 1, 384. 00
PRQIECT TOTAL CURRENT AMI $ 2,216,003.51$% 69, 227.00 $ 69, 227. 00



